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Proceedings of the Annual Acquisition Research Program 
The following article is taken as an excerpt from the proceedings of the annual 
Acquisition Research Program.  This annual event showcases the research projects 
funded through the Acquisition Research Program at the Graduate School of Business 
and Public Policy at the Naval Postgraduate School.  Featuring keynote speakers, 
plenary panels, multiple panel sessions, a student research poster show and social 
events, the Annual Acquisition Research Symposium offers a candid environment 
where high-ranking Department of Defense (DoD) officials, industry officials, 
accomplished faculty and military students are encouraged to collaborate on finding 
applicable solutions to the challenges facing acquisition policies and processes within 
the DoD today.  By jointly and publicly questioning the norms of industry and academia, 
the resulting research benefits from myriad perspectives and collaborations which can 
identify better solutions and practices in acquisition, contract, financial, logistics and 
program management. 
For further information regarding the Acquisition Research Program, electronic 
copies of additional research, or to learn more about becoming a sponsor, please visit 
our program website at: 
www.acquistionresearch.org  
For further information on or to register for the next Acquisition Research 
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The purpose of this paper is to analyze the probabilistic cost model currently in use by 
NAVSEA 05C to predict cost uncertainty in naval vessel construction and to develop a better 
method of predicting the ultimate cost risk.  The data used to develop the improved approach is 
collected from analysis of the CG(X) class ship by NAVSEA 05C.  The NAVSEA 05C cost risk 
factors are reviewed and analyzed to determine if different factors are better cost predictors.  
The impact of data elicitation, the Money Allocated Is Money Spent (MAIMS) principle, and 
correlation effects are incorporated into the research and analysis of this paper.  Data quality is 
directly affected by data elicitation methods and influences the choice of probability distribution 
used to give the best predictor of cost risk.  MAIMS and correlation effects are shown to make a 
significant impact to the overall cost model.  Program managers and analysts can readily 
implement the enhanced models using commercial Excel® add-ins, such as Crystal Ball® or 
@Risk and integrate them into their current cost risk analysis and management practices to 
better mitigate risk and control project cost. 
Executive Summary 
In order to generate the funds to implement the 30-year plan of future ships and 
capabilities, the Navy must explore different options for cost savings.  Fundamental to the 
success of complex projects, such as naval vessel construction, is the ability to control, 
manage, and communicate the status of the risk reduction effort throughout the development 
and production cycles (Kujawski & Angelis, 2007).  It is recognized that the Navy and the 
shipbuilding industry need to change their technical and business shipbuilding strategies in 
order to achieve the goal of a future fleet that balances both capability and affordability.  Cost 
risk assessment and analysis is one tool that can be utilized to help recapitalize costs used in 
the ship acquisition and building process. 
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This paper analyzes the probabilistic cost model currently in use by Naval Sea Systems 
Command Cost Engineering and Industrial Analysis Division (NAVSEA 05C) to predict cost 
uncertainty in naval vessel construction and to develop a method that better predicts the 
ultimate cost risk.  The NAVSEA 05C’s cost analysis model for the proposed new cruiser, 
CG(X), encompasses all aspects of cost for the entire fleet, including inflation and profit.  The 
data used in the NAVSEA model were acquired from subject matter expert (SME) inquiry using 
three-point estimates of high, most-likely, and low values.  The Navy is placing great emphasis 
on producing the best product for each dollar spent.  In order to ensure the continued 
acquisition of CG(X), it is important that realistic cost risk analysis be performed so that program 
managers can make informed decisions. 
The cost model elements investigated in this paper include data elicitation methods, 
probability distribution function (PDF) choice, correlation effects, and Money Allocated is Money 
Spent (MAIMS) principle effects.  The most significant impact is seen with MAIMS and data 
elicitation effects.  PDF choice and correlation effects have lesser impact upon the cost model. 
Methods of data elicitation are explored and the use of a direct fractile assessment 
(DFA) is recommended for future use (Kujawski, Alvaro & Edwards, 2004), although the 
research in this paper does not involve data acquisition.  To simulate the use of a DFA 
methodology, three-parameter Weibull distributions are employed to account for uncertainty 
associated with SME estimation of data.  A Weibull (10%, 50%, 90%) distribution is used to 
simulate a more optimistic view of the uncertainty of data, while a Weibull (20%, 50%, 80%) 
distribution models a more pessimistic view. 
The methodology in choosing different probability distribution functions and their 
applicability to the model is evaluated.  Specifically, triangular, lognormal, and two variations of 
the three-parameter Weibull distribution are considered.  Once enhanced models are 
established, program managers can implement them into their current cost risk analysis practice 
to mitigate risk and control project cost. 
Two types of correlation effects are considered and modeled in this paper.  The first is 
the correlation between the components of the radar suite, and the second is the correlation 
between all the components of the electronics suite.  The radar suite is one of the systems that 
make up the electronics suite.  The results suggest that the correlation effects are important for 
probability values midway between the mean and the extremes, but there is little difference for 
correlation coefficients beyond 0.5.  Further investigations are recommended to quantify 
correlation effects. 
MAIMS modified probability distributions are used to show the significance of budget 
allocation levels (Kujawski, Alvaro & Edwards, 2004).  These distributions reflect an empirically 
observed effect, namely, that once a budget is allocated, the project cost will most likely be at 
least equal to the amount allocated.  As the MAIMS modification value increases, the overall 
distribution cost rises with increasing probability. 
Credibility and realism are two key cost risk assessment criteria.  The use of improved 
methods, such as those investigated in this paper, are especially significant for today’s Navy 
during a time of budget hardship.  If the Navy’s plans for a 313-ship fleet are to become a 
reality, the incorporation of cost risk analysis into acquisition and shipbuilding management is 
imperative.  Reliable cost assessments can help deliver projects on time, at a lower cost, with a 
higher probability of success.  Effective training of personnel involved in cost assessment and 
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continued efforts to improve existing cost models will help improve the Navy’s current cost  
estimating process. 
I. Introduction 
Admiral Gary Roughead stated in the Chief of Naval Operation’s (CNO) Guidance for 
2007-2008 that: 
We manage risk.  We will identify, analyze, mitigate and then accept risk, 
appreciating that we must always consider the risks in aggregate across the 
entire force.  Zero risk is not achievable nor affordable.  We must manage risk 
and move forward to accomplish the mission while safeguarding our people and 
infrastructure. (Roughhead, 2007) 
Vice Admiral K. M. McCoy took this a step further in 2008, in a statement made on 
assuming the position of Commander, Naval Sea Systems Command: 
Our Common mission is to develop, deliver and maintain ships and systems on 
time and on cost for the Navy.  To build an affordable future fleet, we will focus 
on reducing acquisition costs, including applying more risk-based decisions to 
specifications and requirements. (McCoy, 2008) 
The United States Navy is living and functioning in an era of ever-expanding technology, 
more stringent requirements, and a growing need for more ships and resources, all while 
working with a limited budget.  These factors all lead to inherent cost growth in the projects that 
are developed to provide the fleet with the capabilities it needs.  In order for the United States 
Navy to acquire and provide a full,  
state-of-the-art, 313-ship Navy by 2020, as stated in the fiscal year (FY) 2007 plan (Department 
of the Navy, 2006) it is imperative that methods allowing full capitalization of each dollar spent 
by the Navy are developed and implemented. 
In February 2006, the United States Navy presented its FY2007 plan, which outlines the 
objective of increasing the current 285-ship fleet to 313 ships by 2020 (Department of the Navy, 
2006).  By 2008, the Navy increased the estimate of its annual cost for the 30-year plan by 
about 44% in real terms, but it is still approximately 7% less than independent cost estimates 
conducted by the Congressional Budget Office (O’Rourke, 2008).  This increase in estimated 
cost poses a problem for the overall funding of the shipbuilding strategy proposed by the 
Secretary of the Navy.  The credibility of the Navy’s estimates and the ability to fund its 
shipbuilding plans have been questioned by Congress and industry (Cavas, 2008). 
In order to adequately generate the funds to implement the 30-year plan of future ships 
and capabilities, the Navy must explore different options for cost savings.  Fundamental to the 
success of complex projects, such as naval vessel construction, is the ability to control, 
manage, and communicate the status of the risk reduction effort throughout the development 
and production cycles (Kujawski & Angelis, 2007).  It is recognized that the Navy and 
shipbuilding industry need to change their technical and business shipbuilding strategies in 
order to achieve the goal of a future fleet that balances both capability and affordability.  Cost 
risk assessment and analysis is one tool that can be utilized to help recapitalize costs used in 
the ship acquisition and building process. 
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Risk analysis is an important component of the cost analysis of new vessels because 
actual costs will always have a probability of differing from the estimate.  Several reasons 
account for the difference between the estimate and actual cost, which can include lack of 
knowledge about the future, errors associated with assumptions and cost-estimating equations, 
historical data inconsistencies, and factors considered in making the estimate.  The overall 
purpose of risk analysis is to quantify the potential for error (GAO, 2007).  In the case of a cost 
estimate, it is the probability that the actual cost will exceed the cost estimate or the budget.  
This cost estimate allows for the assessment of risk of a given program. 
Cost overruns and growth are an enduring problem that is not new to the Navy.  A 1939 
inquiry from Secretary of the Navy Ray Spear asks the question, “Why do naval vessels cost so 
much?” Answers to this inquiry include increased progress in marine engineering and naval 
construction, increased horsepower in shipbuilding, improved quality of building materials, 
inflation, and the practice of paying full price for the best you can buy naturally increases costs.  
Spear (1939) states that, “care must be taken in approving estimates to make sure that they are 
reasonable and held to in the cost of production.  When contracts are negotiated, the question 
of costs should be investigated and a detailed knowledge of approximate costs obtained.”  Just 
as cost estimation was recognized by the Secretary of the Navy in 1939, it is recognized by 
today’s Navy leadership as an integral part of the ship acquisition process. 
Risk analysis and management can be used to help program managers more effectively 
make acquisition decisions and allocate their resources by allowing for a better understanding of 
program risks.  Risk management is a continuous process in the acquisition and development of 
naval vessels. 
The Naval Sea Systems Command, Cost Engineering and Industrial Analysis (NAVSEA 
05C) introduced Cost Risk Analysis (CRA) into the Navy’s PR09 Planning, Programming, 
Budgeting, and Execution System (PPBES) to help assess vessel costs in terms of quantifiable 
risk.  Cost Risk Assessment is defined as the process of quantifying the uncertainties 
associated with major acquisition programs.  It therefore allows for informed decisions with an 
estimated level of confidence (McCarthy, 2008). 
One of the key objectives of CRA is to enable better risk management, which will 
simultaneously reduce program costs and increase the probability of success.  Cost estimating 
is recognized by NAVSEA 05C as an essential element of effective program management, 
required for realistic program planning and decision-making.  Risk analysis is important because 
the previous methodology of using point estimates is “precisely wrong” (Deegan, 2007).  Risk 
cannot be assessed with a point estimate, as it represents a single value that serves as a best 
guess for the parameter to be defined.  Decision-makers may not be able to completely 
understand the influence of different variables on cost with the use of a point estimate.  
Conversely, the use of risk analysis allows the decision-maker to utilize his or her acquisition 
experience, while quantifying the qualitative aspects of acquisition scenarios. 
Point estimates are not an accurate method for predicting costs in shipbuilding because 
they do not properly account for problems that may be encountered in the acquisition process, 
as described above.  They may be either overly optimistic or overly pessimistic.  Optimistic point 
estimates ignore the potential risk and uncertainty in a project, which is necessary for 
management to make informed decisions.  Immature technology, uncertain product design, 
schedule problems, and unforeseen events all have risk associated with their end product.  Risk 
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analysis is necessary in order to incorporate the effect of risk into the overall cost.  Pessimistic 
point estimates assume worst scenarios and unlikely high costs.  Quantitative risk analysis 
allows the cost estimator to assign a realistic range of costs around a point estimate, which 
provides decision-makers with a level of confidence in achieving a credible cost. 
The NAVSEA Cost-estimating Process is comprised of three parts, which are further 
divided into 12 tasks.  The three parts consist of Develop Approach, Perform Estimate, and Brief 
Results.  Figure 1 shows the breakdown of the 12 tasks within the three parts.  This paper 
focuses on the Develop Approach and Perform Estimate parts of the cost-estimating process. 
 
Figure 1. NAVSEA 12-Step Cost-estimating Process  
(NAVSEA, 2005) 
 
Data collection is a task within the Develop Approach part of cost estimation and can be 
regarded as the most important part of risk analysis.  Bad data will produce bad results, 
regardless of the subsequent analysis.  Data elicitation is often done ad hoc; however, several 
reliable methods and sources are available for data collection.  Data quality is critical to the 
success of the analysis and plays a significant part in the results generated for cost estimation.  
This paper will discuss improved methods for data collection in order to obtain more reliable and 
standardized data from subject matter experts (SMEs). 
Risk analysts use probability distributions rather than point estimates to represent the 
possible outcomes of an event.  There is a significant difference between a point estimate and a 
distribution, in that the distribution provides the full range of values with their associated 
probabilities, while the point estimate presents a single value.  This allows program 
management to make budget decisions, based on desired confidence levels.  Quality may differ, 
based on the method of collection.  Two methods commonly used for data collection include 
database queries and interviews of SMEs or stakeholders (Deegan & Fields, 2007).  This paper 
analyzes the current NAVSEA 05C Cruiser (CG(X)) probabilistic cost model including data 
elicitation. 
The direct fractile assessment (DFA) method provides one of the most reliable and least 
bias-prone procedures for eliciting uncertain quantities from SMEs (Kujawski, Alvaro & 
Edwards, 2004).  Data elicitation from SMEs is innately uncertain; three findings from 
psychological experiments conducted by Alpert and Raiffia (1982) are: 
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 A systematic bias toward overconfidence is common. 
 Extreme value judgment is poor. 
 Maximum and minimum values are vague terms.  What do these terms really mean? 
Based on the findings of Alpert and Raiffia (1982), Kujawski et al. (2004) propose the 
following guidelines for data elicitation: 
 Ask SMEs to provide 10th, 50th, and 90th percentiles values for cost elements.  
Avoid extreme values, abstract measures such as the mean or standard deviation, or 
specific distribution functions.  Allow for discussion and education of the SME in 
terms of bias when giving data figures. 
 Calibrate each set of percentiles to reflect individual and project specific 
considerations, both pessimistic and optimistic.  For estimates that might be overly 
optimistic, a cost analyst might choose to shift a 90th percentile value to perhaps 
80th or 75th percentiles. 
Tasks involved in the Performing Estimate depicted in Figure 1 are running the model 
and generating a point estimate or probability distribution, conducting a cost risk analysis, and 
conducting a preliminary estimate review. 
Traditionally, triangular distributions have been used in cost estimation models because 
of the simplicity in entering the required data.  The triangular distribution requires minimum or 
low, most-likely, and high or maximum values.  Other commonly used distributions include 
normal, lognormal, and uniform.  Table 1 lists eight of the most common probability distributions 
used for cost estimation and uncertainty analysis.  This paper investigates different methods for 
data elicitation and selecting appropriate distributions.  The effects of using different 
distributions on cost risk are evaluated and identified.
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Table 1. Common Probability Distributions Used in Cost-estimating Uncertainty Analysis  
(GAO, 2007) 
 
The Money Allocated is Money Spent (MAIMS) principle is based on Parkinson’s Law, 
where “Work expands to fill the time allotted” and “padding schedule estimates directly 
contribute to cost overruns” (Augustine, 1997).  In other words, it suggests that there will be no 
cost underruns, and that the project will come in at or above the cost to which it is funded.  
Implementing the MAIMS principle in Monte Carlo simulations modifies the basic probability 
distribution functions (PDF) by setting any value less than the money allocation point equal to 
that money allocation value.  There will be no costs associated with a value less than this 
money allocation point.  Utilizing the MAIMS principle, the PDFs are modified to include a spike 
or delta function at an arbitrary point, which is assumed to be the “money allocation point,” 
corresponding to the dollar amount allocated to the program manager for the project and/or 
project cost elements. 
Correlation effects between elements are analyzed.  Correlation accounts for 
interrelationships between cost elements.  Data elements can either be negatively, neutrally, or 
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positively correlated and can either exist among cost elements within a subsystem or between 
elements in different subsystems.  For example, take into consideration the elements of a ship.  
Positive correlation arises when increases in weight, size, and number of weapons systems 
onboard result in an increase in acquisition and shipbuilding costs.  An increase in the 
complexity of a weapon system further forces an increase in cost of other systems such as 
power, cooling, control.  Analysis would be greatly simplified if analysts could assume that all 
elements are independent or that all elements are dependent.  Since neither statement is true, 
correct correlation between elements is necessary to provide the most accurate representation 
of cost. 
Many software programs are available for cost risk analysis.  This paper uses Crystal 
Ball® as an add-in to Microsoft Excel®, because of its ease of use and because it is the current 
program used by NAVSEA 05C.  Crystal Ball® generates the Monte Carlo simulations that 
become the backbone of the cost risk analysis.  A Monte Carlo simulation calculates multiple 
scenarios of a model by repetitively sampling values from the input variable distributions for 
each uncertain variable and then calculates the result.  The resulting cost distributions from 
Crystal Ball® provide the decision-maker with powerful cost risk information. 
A program built on a solid foundation of accurate cost estimating that effectively 
considers risks, combined with strong systems engineering and program management, gives 
the program a greater chance of success. 
B. Purpose 
The purpose of this paper is to analyze the probabilistic cost analysis approach that 
NAVSEA’s Cost Engineering and Industrial Analysis division (SEA 05C) currently uses to 
predict new naval vessel construction costs and to develop a method that better predicts the 
ultimate cost risk.  This paper uses data collected from analysis of the CG(X) class ship cost 
model.  The model used to determine cost is reviewed and analyzed to determine what factors 
should be considered to produce more realistic cost estimates. 
II. Revised Cost Risk Analysis 
A. Introduction 
The NAVSEA 05C’s cost analysis model of CG(X) encompasses all aspects of cost for 
the entire fleet including inflation and profit in a 63 worksheet Excel® workbook.  The data used 
in the NAVSEA model were acquired from SME inquiry using three-point estimates of high, 
most-likely, and low values.  In order to ensure the continued acquisition of CG(X), it is 
important that realistic cost risk analysis be performed so that program managers can make 
informed decisions. 
This chapter presents an approach to improve on the model that NAVSEA 05C has 
provided for CG(X).  The focus is strictly on the methodology used in the cost analysis of the 
electronics suite of CG(X) cost model  and cost uncertainties associated with engineering and 
manufacturing of the lead vessel.  Nine systems make up the electronics suite: 
 Radar suite, which consists of the following subsystems: X-band, S-band, Cooling, 
and Power 
 ExComm—External Communications 
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 TSCE—Total Ship Computing Environment 
 IUSW—Integrated Undersea Warfare 
 EW-IW—Electronic Warfare-Information Warfare 
 EO-IR—Electro Optical-Infrared 
 IFF—Identification, Friend or Foe 
 MS EI&T (SS Only)—Mission Systems Engineering, Integration, and Testing (Ship 
Systems Only) 
 MS EI&T (CS Only)—Mission Systems Engineering, Integration, and Testing 
(Combat Systems Only) 
The electronics suite cost is determined with the following two equations that treat each 
of the cost elements as a random variable (RV).  The costs in bold represent composite of the 
costs in regular font, which Crystal Ball® refers to as forecasts and assumptions: 
COST(Electronics Suite) = COST(Radar Suite) + COST(ExComm) + COST(TSCE) + 
COST(IUSW) + COST(EW-IW) + COST(EO-IR) + COST(IFF) + COST(MS EI&T (SS 
Only)) + COST(MS EI&T (CS Only)), 
Cost(Radar Suite) = Cost(X-band) + Cost(S-band) + Cost(Cooling) + Cost(Power). 
 
The steps of analysis for the CG(X) model are as follows: 
1. Analyze the cost factors used by NAVSEA 05C to develop the electronics suite cost. 
2. Analyze the PDFs used for the electronics cost elements. 
3. Identify what data elicitation methods were employed. 
4. Determine if correlation factors were used in the cost analysis. 
5. Develop cost factors to be modeled for cost realism. 
6. Decide which PDFs to use for greater fidelity. 
7. Develop an improved cost risk model that includes realistic correlation factors; 
credible PDFs, including MAIMS influences; and SME biases. 
B. Review Development of Cost Factors 
1. Data Elicitation Methods 
The data elicitation methods used by NAVSEA 05C cost analysts are not well 
documented.  It is clear that the engineering and expert judgment of SMEs is heavily relied on 
for the assessment of uncertain cost elements associated with new designs.  This is an area 
where the use of improved methods can dramatically improve the quality of data that is used in 
the computation of the cost risk model.  Subjective assessments to obtain data have been 
identified as a critical source of uncertainty in probabilistic risk analyses (Keeney & von 
Winterfeld, 1991).  Kujawski et al. (2004) discuss the use of the DFA method for data elicitation 
and how this ties in with distribution choice, to provide the most realistic cost assessment. 
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DFA has been found to provide one of the most consistent and least bias-prone methods 
for eliciting uncertain quantities (Alpert & Raiffa, 1982).  In their research, people were asked to 
consider uncertain quantities by providing values in terms of percentiles or fractiles.  The 
findings indicated: 
 There is a systematic bias toward overconfidence in estimates.  The subjective 
probability distributions were too narrow.  Usually, 33% instead of 50% of the actual 
values fell within the 0.25 to 0.75 fractiles. 
 Extreme value judgment is even worse: 20%, rather than 2%, of the actual values fell 
outside the 0.01 and 0.99 fractiles. 
 What is the meaning of minimum and maximum values?  Defining these terms, so 
that they are universal, is difficult. 
Kujawski et al. (2004) further suggest using experts to provide the 10th, 50th, and 90th 
percentile values, as these may be easier to assess than extreme values of maximum and 
minimum.  They recommend avoiding asking for extreme values, abstract values such as the 
mean or standard deviation, or other specific distribution functions.  If the analyst does not fully 
understand the background of the questions being asked, or if he or she does not fully 
understand the behavior of the system and associated data, obtaining discrete values will be 
near impossible. 
Education also plays an important role in the quality of the data provided by the SMEs 
for analysis.  The understanding of bias and its role in affecting data elicitation is important.  In a 
presentation to the Navy Cost Analysis Symposium, Fields and Popp (2007) stress the 
importance of several lessons learned on risk.  One of the most interesting of these lessons 
learned is the importance of training.  They indicate that although NAVSEA and its technical 
community have a broad cross section of educational backgrounds and experience, not 
everyone has experience in simulation and statistics.  The SME for a particular electronics suite 
component is probably not an expert in probability and statistics, and because of this, tends to 
give biased answers to the cost analysis.  The distributions formed from the biased data have 
been found to be particularly narrow and centered on a given point estimate, while the extreme 
values are very rarely taken into account, for reasons described above. 
Education of the SMEs while conducting data elicitation is important, so that the experts 
have a better understanding of what data is required and how it is going to be utilized.  This 
training needs to be continually refreshed due to the high turnover rate of personnel, whether 
they be military or civilian, and also because of improving methods for cost analysis.  An 
adequate training plan for both the cost analysts and the SMEs providing data will ultimately 
result in better data acquisition for cost analysis. 
In this paper, the use of DFA is simulated though the use of Weibull probability 
distributions because no new data elicitation was conducted.  The differences between the 
distributions using identical values for 10th, 50th, and 90th percentiles versus the 20th, 50th, 
and 80th percentiles illustrates data elicitation that is optimistic versus pessimistic.  The 
resulting cost associated with each of the two distributions shows how dramatic the effects of 
slightly different parameters can have on the estimated cost. 
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2. Choice and Development of Probability Distribution Functions 
Kujawski et al. (2004) emphasize the importance of realistically modeling cost 
uncertainties through the appropriate choice of probability distribution by meeting the following 
criteria: 
 Capable of fitting three arbitrary percentiles. 
 A finite lower range. 
 An infinite upper range with reasonable behavior. 
 Physically meaningful and easy to estimate parameters. 
Three types of PDFs are developed and modeled for this paper, with the goal of finding 
a realistic and flexible probability distribution.  Uncertainty for each cost element in the cost 
model is represented using the same type of PDF with different parameters (based on NAVSEA 
data).  First, a triangular PDF that uses low, most-likely, and high values for its parameters is 
developed.  A lognormal PDF that uses the mean and standard deviation from the triangular 
PDF as its parameters is the second distribution.  The third PDF is a three-parameter Weibull 
distribution based on the low, most-likely, and high values of the triangular PDF provided by 
NAVSEA 05C.  The low and high values are calculated by multiplying the low and high 
percentages obtained with the most-likely value.  Two Weibull distributions are created.  One of 
the Weibull distributions uses the data as input for the 10th, 50th, and 90th, percentiles, while 
the other is more pessimistic and uses these values for the 20th, 50th, and 80th percentiles.  
For consistency, the triangular distribution is used to determine the 50th percentile.  The low, 
50th percentile, and high values are substituted for the 20th, 50th, and 80th percentiles and for 
the 10th, 50th, and 90th, for each three-parameter Weibull distribution, respectively.   
a. Triangular Probability Distribution Function 
The parameters used to develop the triangular PDF are the low, most-likely, and high 
values from the Mission Systems Risk Assessment worksheet of the CG(X) model.  The 
determination of the high and low percentages for cost values in the Mission Systems Risk 
Assessment worksheet were figures given to NAVSEA 05C cost analysts by SMEs from the 
NSWC Dahlgren.  These percentages are based on historical database values and inquiry of 
the SME for an opinion about what the low and high values would be, based on the most-likely 
values obtained from the historical databases.  In this case, data elicitation plays a big part in 
the reliability of the data used in the model, which is to be described in more depth in Section 
IV.B.1. 
The triangular distribution is not a good predictor of high and low costs because it uses 
the low and high values as extreme values for the end points.  There is no allowance for costs 
above or below the input values.  It has been argued that a triangular distribution can lead to 
either underestimates or overestimates.  Graves (2001) states that underestimates are likely 
due to the finite upper limit of the distribution.  Moran (1999) believes that overestimates happen 
because of the distribution’s inability to portray the expert’s confidence level of achieving the 
most-likely value and/or knowledge of the shape of the distribution.  The triangular distribution is 
assigned a very low score for criteria (i) and (iii) (Kujawski et al., 2004) and is not the chosen 
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b. Lognormal Probability Distribution Function 
The lognormal PDF is created with the mean and standard deviation parameters taken 
from the triangular distribution.  Characteristics of a lognormal distribution include being 
positively skewed with a limitless upper bound and known lower bound.  This distribution is 
assigned an acceptable score for criteria (iii), but a low score for (i), due to the always positively 
skewed nature of the distribution.  The lognormal distribution results in a cost profile that closely 
follows with the triangular distribution and is one of the narrowest profiles modeled.  A lognormal 
PDF has been associated with providing unreasonably high probabilities at high values, due to 
the relatively slow falloff to the right.  For this reason, it gets an acceptable score for the criteria 
(iii) but scores low on the criteria (i) because of its always positively skewed characteristic 
(Kujawski et al., 2004). 
c. Weibull Probability Distribution Function (10%, 50%, 90%) 
The three-parameter Weibull distribution is characterized by being flexible and able to 
assume a wide variety of shapes, while also being open-ended.  Because of its flexible profile 
and ability to mimic other distributions, it scores high on all criteria.  This paper models one of 
the three-parameter Weibull distributions with the 10th, 50th, and 90th percentile values for cost.  
The parameters of 10th, 50th, and 90th percentiles are chosen to simulate a cost environment 
that allows for some cost flexibility on the upper and lower limits rather than making them 
extreme as in the triangular distribution.  Although this 10% change on either side of the 
distribution seems large, it actually represents a fairly optimistic assessment of cost.  This model 
is best for a situation in which the data obtained for the model is very reliable. 
d. Weibull Probability Distribution Function (20%, 50%, 80%) 
The three-parameter Weibull distribution using the 20th, 50th, and 80th percentiles for 
distribution parameters is intended to correct or account for the overly optimistic biases 
discussed in Section 2 above.  Systems that are new and untested have a certain amount of 
uncertainty inherent in their acquisition, and most cost assessments made on their components 
are based on past history if components are being reproduced, or a best estimate for new 
systems and their components.  SMEs are naturally optimistic about their systems and have 
been shown to give cost estimates that are overconfident, resulting in probability distributions 
that do not accurately reflect the possible range of costs (Kujawski et al., 2004). 
Much of the data for the CG(X) electronics suite is the result of SME inquiry, which 
explains why the Weibull distribution using 20%, 50%, and 80% parameters is chosen to model 
costs for the electronics suite components in this paper. 
e. Cost Comparisons with the Different Probability Distributions 
Figure 2 is the Excel® overlay created with Crystal Ball® that shows of a 10,000-run 
Monte Carlo simulation for the triangular, lognormal, Weibull (10%, 50%, 90%) and Weibull 
(20%, 50%, 80%) distributions, representing the electronics suite cost of the CG(X).  Figure 10 
is the cumulative probability distribution derived from the PDF shown in Figure 9.  The triangular 
and lognormal distributions are very similar in both the probability distribution and cumulative 
frequency functions, which is expected.  Since the lognormal distribution uses the mean and 
standard deviation from the triangular distribution as its parameters, the end result should be 
very similar.  Both the triangular and lognormal functions show a distinct peak and sharp falloff 
at both the lower and upper bounds.  This behavior does not realistically model the electronics 
suite cost because of the sharp peak with sharp falloff. 
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Figure 2. CG(X) Crystal Ball® Analysis, 10,000 Runs Showing the Effects of Distribution 
Choices on the Cost Probability Distributions 
 
Figure 3. CG(X) Crystal Ball® Analysis, 10,000 Runs Showing the Effects of Distribution 
Choices on the Cost Cumulative Distribution Functions 
The Weibull (10%, 50%, 90%) distribution shows a broader cost range for the given 
probability brackets.  The tapering lower and upper bounds in comparison to the triangular and 
lognormal distribution represent a more likely cost outcome.  The Weibull (20%, 50%, 80%) 
shows an even larger cost range, which makes sense because this distribution is supposed to 
model a more pessimistic view of cost.  Both of these distributions are associated with higher 
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costs as the probability of the cost increases.  It is important to note the difference between the 
optimistic and pessimistic Weibull distributions in Figure 3.  For each, the cost increases with an 
increase in probability, but it is clear that the model’s results indicate that the cost risk is 
significantly higher using the pessimistic Weibull distribution. 
3. Correlation Effects 
Correlation effects are potentially important in modeling appropriate cost relationships 
between different elements of systems and are not conducted enough in current cost analysis 
models (Book, 2001).  Trends with correlation tend to lean toward perfect correlation because of 
simplicity.  Perfect correlation helps to widen the range of outputs in the distribution functions, 
but this may not be an accurate or reliable representation.  Reasonable correlation coefficients 
may provide more realistic and credible estimates of project costs, rather than assuming perfect 
or zero correlation.  Assessing correlation coefficients is a difficult problem.  A need exists for 
the investigation and development of a realistic and practical model to account for 
interrelationships between cost elements. 
Two types of correlations are modeled in this paper: 
 Correlations among cost elements within the radar suite.  The radar suite includes 
elements of X-band, S-band, Cooling, and Power.  Dependencies among these 
components are mainly from subsystem characteristics such as complexity. 
 Correlations among cost elements in the entire electronics suite.  Dependencies 
among these cost elements occur from the programmatic and organizational 
considerations common to all cost elements that are a part of the same project 
(Kujawski et al., 2004). 
There are two types of correlations: Pearson and Spearman.  Pearson correlation 
coefficient determines the degree of linearity between two random variables, while Spearman 
rank order correlation coefficients measure monotonicity.  Correlation among cost elements in 
the electronics suite is modeled with the use of the Correlation Matrix function in Crystal Ball®.  
Crystal Ball® uses rank correlations to correlate assumptions.  This means that the values are 
not changed, but they are rearranged to produce the desired correlation.  Rank correlation 
eliminates the need to explicitly model the dependence between the cost elements.  Garvey 
(2000) advocates the use of Pearson’s correlation.  However, given the limited information, rank 
correlations offer the advantage of accounting for correlations independent of explicit distribution 
and dependency models.  The use of Monte Carlo simulations generates the full PDF rather 
than simply expected value and variance. 
This paper uses three sets of two correlation coefficients to model the correlation 
between the radar suite elements and the rest of the electronics suite components.  The first set 
models the distributions with correlation coefficients of 0.5 for the radar suite elements and 0.5 
for the entire electronics suite elements.  The second set of correlation coefficients is 0.5 and 
0.2.  The third set uses correlation coefficients of 0.8 and 0.5.   
Figure 4 is an overlay of the different probability distributions for the electronics suite 
cost, produced by using the following three different combinations of correlation coefficients for 
the radar suite and electronics suite: 
 Correlation coefficients of 0.5 among the radar suite components and 0.2 between 
the different electronic suite components. 
 =
=
==================aÉÑÉåëÉ=^Åèìáëáíáçå=áå=qê~åëáíáçå======== - 127 - 
=
=
 Correlation coefficients of 0.5 among the radar suite components and 0.5 between 
the different electronic suite components. 
 Correlation coefficients of 0.8 among the radar suite components and 0.5 between 
the different electronic suite components. 
As discussed above, positive correlations give rise to broader distributions, which reflect 
higher uncertainty.  The no correlation PDF in Figure 4 is the same as the no correlation shown 
in Figure 9.  They do not appear to be the same due to the difference in scale because they are 
from separate Monte Carlo simulations.  Although the Monte Carlo simulations will give similar 
results for each run, they will not be identical.  
 
Figure 4. CG(X) Crystal Ball® Analysis, 10,000 Runs, Overlay of Electronics Suite Cost 
Based on Different Correlation Effects in Cumulative Probability Form 
4. MAIMS Principle Effects 
The MAIMS principle is modeled in this paper by using the three-parameter Weibull 
(20%, 50%, 80%) distribution function and predetermined percentile points for the MAIMS set 
points.  By implementing MAIMS into the distribution function, any value less than the money 
allocation point is equal to the money allocation value.  The percentage parameters used for 
MAIMS are the 50th percentile or median, the mean, and the 80th percentile funding levels.  A 
spike, or delta function, is observed in the MAIMS modified distributions at the money allocation 
points.  These money allocation points correspond to the budget allocated to the WBS cost 
elements by the project manager. 
The MAIMS modified functions are modeled by using the following equation: 
If Distribution Value < X, then X, else Distribution Value. 
By using this equation, the value of the MAIMS modified distribution will never be less 
than the value X. 
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1. Effects of Distribution Choice on Cost Forecast 
The first distributions modeled were the single electronics suite elements with different 
distributions.  For the purpose of this paper, the element ExComm is chosen for this 
explanation.  Figure 5 shows the cumulative frequency distribution of the different modeled 
distributions for the ExComm element.  The triangular and lognormal distributions show similar 
characteristics, which is expected since the lognormal distribution uses parameters taken from 
the triangular distribution (mean and standard deviations).  Both Weibull distributions show 
expected characteristics.  The Weibull (20%, 50%, 80%) definitely indicates a more pessimistic 
cost forecast because as the cumulative probability increases, the cost increases more 
significantly than for the Weibull (10%, 50%, 90%) distribution.  This overlay indicates that the 
choice of distribution used in modeling plays a significant part in results obtained for cost.  The 
three-parameter Weibull distributions represent a more realistic cost outcome for high-risk 
components.  Weibull distributions allow for modeling of highly complex distributions using DFA, 
while triangular distributions have a more restrictive shape, making it difficult to fit three arbitrary 
percentiles for the low, most-likely, and high values (Kujawski et al., 2004). 
 
Figure 5. CG(X) Crystal Ball® Analysis, 10,000 Runs, Overlay of Electronics Suite Element 
ExComm Cumulative Frequency Distributions for Different Probability Distributions 
The probability distribution functions shown in the overlay in Figure 6 illustrate expected 
behaviors for the ExComm PDFs.  Both the triangular and lognormal distributions are narrow 
because the triangular distribution upper and lower bounds do not allow for infinite upper cost 
ranges.  The sum of the Weibull (20%, 50%, 80%) distributions shows a more pessimistic 
behavior in comparison to the sum of the Weibull (10%, 50%, 90%) distributions. 
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Figure 6. CG(X) Crystal Ball® Analysis, 10,000 Runs, Overlay of Electronics Suite Element 
ExComm with Different PDFs 
Once all the individual electronics suite elements are modeled, they are summed up 
probabilistically in the main worksheet in Excel® to obtain the entire electronics suite cost.  The 
simulation selects a random value from each of the element distributions then adds them to 
create one data point for the total cost.  This is repeated 10,000 times to create the total cost 
distribution.  When all the distribution functions (assumption cells in the model) of the electronics 
suite elements are probabilistically summed, the resulting cost is illustrated in the overlay shown 
in Figure 7.  All four distributions have the appearance of a normal distribution consistent with 
the Central Limit Theorem (Garvey, 2000). 
The lognormal and triangular distribution functions give rise to relatively narrow total cost 
distributions, consistent with the finite ranges of the contributing triangular distributions and the 
modeling of the lognormal distributions using the corresponding mean and standard deviation 
values.  The Weibull (10%, 50%, 90%)-based cost distribution shows more narrow behavior for 
cost range than the Weibull (20%, 50%, 80%)-based distribution.  The Weibull (20%, 50%, 
80%)-based distribution allows for more uncertainty in data elicitation from SMEs.  Weibull 
distributions not only show higher probabilities of cost overruns but also higher probabilities of 
cost underruns.  These underruns reflect the assumption of 10% and 20% as the low value 
parameter for the distribution, rather than using it as the minimum value.  Figure 8 shows the 
same data as Figure 7, except that it is in the cumulative probability form. 
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Figure 7. CG(X) Crystal Ball® Analysis, 10,000 Runs, Overlay of Electronics Suite Cost 
Based on Different Distribution Selections 
 
Figure 8. CG(X) Crystal Ball® Analysis, 10,000 Runs, Overlay of Electronics Suite Cost 
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2. Effects of Correlation on Cost 
As discussed in Section II.B.1, two types of correlations are modeled in this paper: (1) 
Correlations among cost elements within the radar suite, and (2) correlations among cost 
elements in the entire electronics suite.  This paper uses the following three correlation 
coefficient factors to show the correlation between the radar suite elements and the rest of the 
electronics suite components: 
 Radar suite correlation coefficient = 0.5, electronics suite correlation coefficient = 0.5 
 Radar suite correlation coefficient = 0.5, electronics suite correlation coefficient = 0.2 
 Radar suite correlation coefficient = 0.8, electronics suite correlation coefficient = 0.5. 
The choice of the values listed above simulates an environment that is not a perfectly 
correlated or no-correlated situation.  The (0.5, 0.5) correlation assumes there is an equal 
correlation relationship between the subcomponents of the radar suite and the elements of the 
electronics suite.  The (0.5, 0.2) correlation illustrates the effects of having a stronger correlation 
between the elements of the electronics suite than between elements of the entire electronics 
suite.  The (0.8, 0.5) correlation shows the impact of a stronger correlation between components 
of one system than between different systems.  These correlation coefficients represent a 
limited set of parameters for investigation in this paper.  Further research in the determination of 
appropriate correlation coefficients and their effect is needed to provide a more complete 
analysis. 
The impact of correlation effects is seen in Figures 9 and 10.  These overlays show the 
different distributions that are a result of a 10,000-run Monte Carlo simulation for the correlated 
distributions in cumulative distribution form (Figure 9) and PDF form (Figure 10).  The blue PDF 
is the reference Weibull (20%, 50%, 80%) distribution with no correlation effects.  This 
distribution has the most narrow cost range when compared with the correlated distributions.  
The cost ranges of the Weibull distribution increases as the correlation factors increase.  Also, 
in the cumulative probability distribution shown in Figure 9, all the distributions intersect at the 








Figure 9. CG(X) Crystal Ball® Analysis, 10,000 Runs, Overlay of Electronics Suite Cost 
Showing the Impact of Different Correlation Effects 
 
 
Figure 10. CG(X) Crystal Ball® Analysis, 10,000 Runs, Overlay of Electronics Suite Cost 
Based on Different Correlation Effects in Cumulative Probability Form 
As expected, the (0.5, 0.2) correlation being the smallest has the least effect on the total 
cost distribution.  It is interesting to note that the distribution resulting from the (0.5, 0.5) 
correlation does not differ much from the (0.8, 0.5) distribution, but both of these correlations 
have a more significant effect than the (0.5, 0.2) correlation.  This indicates that a change in the 
correlation factor for the radar suite from 0.5 to 0.8 is not as significant as a change in the 
correlation factor from 0.2 to 0.5 for the different components of the entire electronics suite.  
These results suggest that the correlation effects are important for probability values midpoint 
between the mean and the extremes, but there is little difference for values beyond 0.5.  The 
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results in Figure 10 are consistent with theoretical predictions of positive correlation effects in 
that the total cost becomes broader than for uncorrelated total cost (Kujawski et al., 2004).  
Further investigations are recommended to quantify correlation effects. 
3. MAIMS Effects on Cost 
The MAIMS modified cumulative probability and density density distributions for the 
electronics suite cost are shown in Figures 11 and 12.  Characteristics of the MAIMS modified 
PDF is that they will never have a value less than the chosen value of modification.  So, for the 
MAIMS 50th percentile modified distribution in Figure 11, the distribution has no value less than 
the 50th percentile baseline cost level.  In Figure 12, the spikes or delta functions normally 
associated with the individual MAIMS distributions are not seen as they are modulated when 
summed. 
 
Figure 11. CG(X) Crystal Ball® Analysis, 10,000 Runs, Overlay of Electronics Suite Cost 
Showing the  MAIMS Effects in Cumulative Probability Form 
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Figure 12. CG(X) Crystal Ball® Analysis, 10,000 Runs, Overlay of Electronics Suite Cost 
Showing the MAIMS Effects in PDF Form 
It is important to note the significant rise in cost curve that occurs as the MAIMS 
modification value increases.  The mean value of the distribtion increases as the funding level 
increases, and this is very clear in Figure 11.  The curve representing the MAIMS 80% 
distribution shows how the budget is always high when comparing it to the MAIMS 50% or 
MAIMS mean distribution.  This effect is because once money has been allocated to a WBS 
element, it is almost never seen in cost savings as underruns because cost account managers 
never return money to the project.  Any remaining money from one WBS is subsequently spent 
on a different existing WBS that has cost overruns. 
These simulations can be considered with other cost factors in making program 
management decisions regarding budgets.  Funding projects at a level too low to cover costs 
will lead to cost overruns, while funding at a level that is too high leads to money not being 
recouped as savings later.  Allocating reasonable budgets is the goal. 
E. Chapter Summary 
The research for this paper is based on the NAVSEA 05C CG(X) model provided by Mr. 
Chris Deegan and his CG(X) analysts.  The CG(X) model encompasses all factors considered 
for cost of the entire program, including labor rates, material cost, overhead cost, planning cost, 
and other factors.  Because of the complexity of the model and the numerous factors to 
consider, one portion of the model was chosen for analysis.  The Electronic Suite and its nine 
elements are specifically targeted as the focus for analysis. 
The steps used in the analysis of the CG(X) model include: 
1. Analyze the cost factors used by NAVSEA 05C to develop the electronics cost. 
2. Analyze the PDFs used for the electronics cost elements. 
3. Identify what data elicitation methods were employed. 
4. Determine if correlation factors were used in the cost analysis. 
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5. Develop cost factors to be modeled in a new model. 
6. Decide which PDFs to use in the new model. 
7. Develop a new cost model using correlation factors, chosen PDFs, and MAIMS 
influenced distributions. 
Identified cost factors include NAVSEA 05C’s probability distribution choice—a method 
used for developing the low, most-likely, and high cost values for the electronics suite elements, 
data elicitation methods, and correlation effects.  This paper explores the methodology in 
choosing different probability distribution functions and their applicability to the model.  
Specifically, triangular, lognormal, and two variations of the three-parameter Weibull distribution 
are considered. 
Methods of data elicitation are explored and the use of a DFA method is recommended 
for future use, although the research in this paper did not involve data acquisition.  To simulate 
the use of a DFA methodology, Weibull distributions are employed to account for uncertainty 
associated with SME estimation of data.  A Weibull (10%, 50%, 90%) distribution is used to 
simulate a more optimistic view of the uncertainty of data, while a Weibull (20%, 50%, 80%) 
distribution models a more pessimistic, but probably more realistic, view of the uncertainty 
associated with data from the SMEs. 
Two types of correlation effects are considered and modeled in this paper.  The first is 
the correlation between subcomponents of the radar suite, and the other is the correlation 
between the elements of the electronics suite.  The radar suite is one of the elements that 
makes up the electronics suite.  Analysis shows that a more significant effect is experienced 
with higher correlation between the elements of the electronics suite than between the 
subcomponents of the radar suite. 
MAIMS modified probability distributions are modeled to show the significance of budget 
allocation level.  These distributions are truncated at the baseline budget with a delta function at 
the baseline.  This is based on the principle that once a budget is allocated, money is almost 
never seen in the form of cost under runs as the project progresses.  As the MAIMS 




This paper begins by exploring the definitions of risk and how it applies to the guidance 
set forth by current Navy leadership.  Admiral Gary Roughead, Chief of Naval Operations, 
states that, “We manage risk” (Roughead, 2007).  The need to develop effective acquisition and 
shipbuilding methods to successfully deliver an “affordable future fleet” (McCoy, 2008) is 
imperative if the Navy is to meet the goal of a 313-ship Navy by 2020.  Cost risk analysis is one 
tool of many that can be used to help attain this goal. 
This paper then proceeds to examine the probabilistic cost analysis approach that 
NAVSEA 05C currently uses to predict new naval vessel construction costs and to develop a 
method that better predicts the ultimate cost risk.  Cost factors analyzed in this paper include 
the effect of data elicitation, distribution choice, the impact of the MAIMS principle, and the 
effect of correlation factors.  Data elicitation and MAIMS have significant impact.  Correlation 
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effects vanish at the minimum, mean, and maximum values.  PDF selection has a small impact 
as long as the distributions fit the three specified percentiles. 
The model provided by NAVSEA 05C encompasses all aspects of the ship’s cost and 
only the nine elements of the electronics suite were chosen for analysis in this paper.  Using 
data obtained from SMEs for low-, most-likely, and high-cost values, experiments were 
conducted for the noted cost factors in the Excel® Monte Carlo simulation add-in Crystal Ball®. 
Triangular, lognormal, Weibull (10%, 50%, 90%) and Weibull (20%, 50%, 80%) 
distributions are modeled and simulated to show the impact that each distribution can have on 
budget considerations for program managers.  Both the triangular and lognormal distributions 
show narrow cost ranges when compared to the Weibull distribution cost range.  The Weibull 
(10%, 50%, 90%) represents a more optimistic distribution than the more pessimistic Weibull 
(20%, 50%, 80%) distribution.  The Weibull (20%, 50%, 80%) distribution accounts for the 
optimism bias commonly associated with SMEs.  Data elicitation effects are modeled through 
the use of the Weibull distributions.  
Correlation among cost elements in the electronics suite is modeled with the use of the 
Correlation Matrix function in Crystal Ball®.  This paper uses three sets of two correlation 
coefficients to model the correlation between the radar suite elements and the rest of the 
electronics suite components.  The results suggest that the correlation effects are important for 
probability values midpoint between the mean and the extremes, but there is little difference for 
values beyond 0.5.  Further investigations are recommended to quantify correlation effects. 
MAIMS principle modified distributions are modeled with the 50th percentile cost value, 
mean, and 80th percentile cost value to show the impact of funding at these different levels.  
The MAIMS principle is based on the observation that for a given budget, any money allocated 
is considered money spent.  Very rarely are cost underruns experienced on a project once the 
budget has been allocated.  The MAIMS modified distributions in this paper show the impact of 
either under-funding a budget or over-funding.  Under-funding leads to cost overruns and over-
funding leads to an overall higher cost, since money allocated is unlikely to be recouped. 
B. Recommendations and Areas for Further Research 
The analysis conducted in this model is only a starting point for improvements in the 
area of cost analysis for naval vessels.  Although the methodology used in this paper provides a 
framework for obtaining more accurate predictions of cost than those in use with current 
probabilistic cost analysis, more work is required to develop a more complete and tested model.  
Recommendations for future research in the area of probabilistic cost analysis for shipbuilding 
include: 
 Use of the DFA method to obtain data for cost assessment.  Recommend eliciting 
data from SMEs at the 10th, 50th, and 90th percentiles, at a minimum, for relatively 
optimistic view of the data quality, and at the 20th, 50th, and 80th percentiles if a 
more pessimistic view of the quality of data is present.  Take into consideration the 
overconfidence of estimates provided by experts in their field and use this knowledge 
when calibrating data for analysis. 
 Select flexible and realistic probability distribution functions for cost analysis.  Create 
probability distribution functions from historical data and adjust for expected 
differences in new programs. 
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 Incorporate the use of correlation among cost elements of a system.  Aim to use a 
range of correlation coefficients that is realistic.  A reasonable range for correlation 
coefficients is between 0.3-0.6, with some room for variation.  Overly optimistic 
correlation coefficients that assume independence and overly pessimistic correlation 
coefficients that assume perfect correlation rarely exist in real data. 
 Use the “Money Allocated is Money Spent” (MAIMS) principle to model budget 
management behavior.  The MAIMS function will not allow the system cost to be a 
lesser amount than the budgeted cost baseline. 
 Investigate further capabilities available with advanced modeling software such as 
Crystal Ball® or @Risk. 
 Incorporate systems engineering methodologies and thinking into the development of 
probabilistic cost analysis.  Kujawski et al. (2004) state that this is the single greatest 
challenge to the development and use of improved cost models. 
Continuing with the development of improved cost models is an important step in helping 
the Navy to ensure the successful acquisition of the 313-ship Navy it desires.  Improved cost 
models can give project managers the ability to develop more realistic and successful plans for 
their projects, while enabling them to make better budget decisions.  The cost analysis 
methodology presented in this paper can serve as a starting point for further advanced research 
in this area that can be used by different programs across the Navy. 
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• CNO Guidance for 2007-2008
– “We manage risk. We will identify, analyze, 
mitigate and then accept risk, appreciating 
that we must always consider the risks in 
aggregate across the entire force.  Zero risk is 
not achievable nor affordable.  We must 
manage risk and move forward to accomplish 
the mission while safeguarding our people 
and infrastructure.”
Background (cont.)
• The First 100 Days from Vice Admiral 
McCoy
– Common mission: develop, deliver, & maintain ships and 
systems on time and on cost for the Navy.
– NAVSEA Strategic Business Plan: Build an Affordable 
Future Fleet.  “…we must take definitive steps to ensure 
future ships and weapons systems are affordable to build, 
maintain, and upgrade over their service lives.”
– To Build an Affordable Future Fleet, We Will:
– Focus on reducing acquisition costs, including applying 
more risk-based decisions to specifications and 
requirements…
Research Questions
• What is the realism of the cost models currently in use 
by NAVSEA 05C for the CG(X) class ship?
• How does data elicitation impact the cost prediction?
• How does the choice of distributions in the model affect 
the predictions of the cost outcome?
• What is the impact of the MAIMS principle on the cost 
probability distributions?
• How can the current CG(X) model be improved to 
provide more accurate models to predict cost and risk?
CGX Model From NAVSEA 05C
My Analysis
• The Low, Most Likely, and High values 
were obtained from Subject Matter Experts 
from Dahlgren.
• Most Likely value corresponds to 50% 
value based on triangular distribution.
• Conducted individual Monte Carlo 
simulations of the L/ML/H values, but this 
ended up giving normalized values very 
close to the original values.
My Analysis (cont.)
• Original L/ML/H values were used in my 
model.
• Investigated effect of choice of distribution 
on cost.
• Investigated impact of radar component 
correlation on cost.  Expect only positive 
or independent correlation.
• Modeled effects of MAIMS principle on 
cost.
Effects of Distribution Choice on 
Cost
Effects of Distribution Choice on 
Cost Based on Funding Level
Radar Correlation Effects on Cost
Radar Correlation Effects on Cost
MAIMS Effects on Cost
MAIMS Effects on Cost
Conclusions
• Using Crystal Ball to develop models to 
assess cost risk can be a useful tool in risk 
management of ship acquisition and building 
projects.
• Factors such as data elicitation, distribution 
choice, correlation effects, and MAIMS 
principle all are important in considering risk 
& cost modeling.
– Data elicitation and MAIMS have the most 
significant impact.
Conclusions (continued)
• Data elicitation factors are important.  
Analyze how data is obtained from SME to 
account for errors.  This paper used 
Weibull distributions to simulate Direct 
Fractile Assessment method of elicitation.
Conclusions (continued)
• Weibull distributions are more realistic for 
modeling cost than lognormal and 
triangular distributions.
– Lognormal & triangular have narrower cost 
ranges.
• Weibull (20, 50, 80) represents a 
pessimistic distribution to account for SME 
bias.
Conclusions (continued)
• Correlation modeled with the Correlation 
Matrix in Crystal Ball ®.
– More important between elements of the 
electronic systems than between different 
components of only one element.
– Most significant for probability values midpoint 
between the mean and the extremes, with 
little value beyond 0.5.
Conclusions (continued)
• MAIMS is modeled with 50th percentile 
cost value, mean, and 80th percentile cost 
value.
• MAIMS based on the observation that for 
a given budget, any money allocated is 
considered money spent.
• Distributions show how under-funding 
leads to cost overruns, while over-funding 
leads to overall higher cost.
Recommendations
• Use the DFA method to obtain data for 
cost assessment.  Elicit data from SMEs at 
10th, 50th, and 90th percentiles for 
optimistic systems and at 20th, 50th, and 
80th percentiles for more pessimistic 
systems.
• Use flexible and realistic probability 
distribution functions for analysis.
Recommendations (continued)
• Incorporate the use of correlation among 
cost elements of a system with realistic 
coefficients.  Range of 0.3 – 0.6 is 
reasonable and can be adjusted for 
variation.
• Use the “Money Allocated is Money Spent 
(MAIMS)” principle to model budget 
management behavior.  MAIMS function 
will not allow system cost to be a lesser 
amount than the budgeted cost baseline.
Recommendations (continued)
• Continue to utilize the functions of 
modeling software such as Crystal Ball ®
or @Risk.  
• Incorporate systems engineering 
methodologies and thinking into the 
development of probabilistic cost analysis.
Questions?
